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Ready to List (RTL) Milestone Delivery

First Quarter Second Quarter Third Quarter Fourth Quarter TOTAL
NUMBER OF DELIVERIES
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| $183.7 | $61.5 | $13.9 | $201.7 | $460.8
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First Quarter Second Quarter Third Quarter Fourth Quarter
District 7 commits to the delivery by quarter of the projects listed by
Ready To List (RTL) milestones and dollar values as shown above.
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Attachment: 2006/2007 FY Project RTL Baseline Delivery Pian



